

FY26/27 Month 1 Financial Position

Reporting period July 2026 · Cost centre 43311

STATUS

GREEN-AMBER

FY BUDGET \$811.6k SAP full-year plan	JULY ACTUAL \$40.5k against \$23.0k profile	BUDGET CONSUMED 5.0% of the annual plan	JULY VARIANCE \$17.5k ahead of profile
--	--	--	---

POSITION AT 31 JULY 2026

	July Budget	July Actual	Variance
Personnel	\$300	\$6,031	(\$5,731)
Operating	\$22,715	\$34,504	(\$11,789)
TOTAL	\$23,015	\$40,535	(\$17,520)

MONTH 1 ASSESSMENT

July expenditure was \$17.5k ahead of profile, assessed primarily as a timing and phasing variance rather than structural overspend.

July was a preparation month ahead of the FY26/27 delivery programme. No courses were conducted, with the first three activities commencing 8, 24 and 31 August. Expenditure is broadly consistent with preparation and enabling activity ahead of these courses.

The FY budget includes the additional \$50k Winsborough allocation, bringing the SAP full-year plan to \$811.6k.

UNDER WATCH

Nil-budget cost lines Civilian overtime and sundry expenses require coding and budget-line confirmation with the Financial Adviser.	\$6.1k
Civilian allowances Run rate to be confirmed before Month 2.	53% consumed

COMMAND ASSESSMENT

FY26/27 remains on track. July's \$17.5k adverse variance is assessed predominantly as front-loaded expenditure supporting the August course programme, rather than an emerging budget pressure. No corrective action is required at this stage beyond monitoring the combined July and August position.