

FY26/27 Month 1 Financial Position

Reporting period July 2026 · Cost centre 43311

STATUS
GREEN-AMBER

FY BUDGET	JULY ACTUAL	BUDGET CONSUMED	JULY VARIANCE
\$811.6k SAP full year plan	\$40.5k against a \$23.0k profile	5.0% of the annual plan	\$17.5k ahead of profile

POSITION AT 31 JULY 2026

	July budget	July actual	Variance
Personnel	\$300	\$6,031	(\$5,731)
Operating	\$22,715	\$34,504	(\$11,789)
TOTAL	\$23,015	\$40,535	(\$17,520)

MONTH 1 ASSESSMENT

July expenditure was \$17.5k ahead of the SAP monthly profile. This is assessed primarily as an expenditure timing and phasing variance rather than an emerging structural overspend. July was effectively a preparation period ahead of the FY26/27 delivery programme, with no programmed NZALC courses conducted during the month. The first three activities commence on 8, 24 and 31 August, and July expenditure is broadly consistent with the preparation, movement, procurement and enabling activity required ahead of them.

The FY26/27 budget has been increased by \$50k for Winsborough support, bringing the SAP full year plan to \$811.6k. That uplift is correctly reflected in SAP, and the full year plan otherwise reconciles to the NZALC budget.

UNDER WATCH

Cost elements carrying no budget \$6.1k

Civilian overtime and sundry expenses were incurred against lines that hold nil for the year. This is a coding or budget-line question rather than a phasing one, and is to be resolved with the Financial Adviser.

Civilian allowance run rate 53%

Just over half the \$5.3k annual line was drawn in month 1. The rate is to be confirmed before the position compounds.

OUTLOOK

At the completion of Month 1 there is no clear indication of underlying FY budget pressure. The July variance will be monitored through August, with the combined July and August position providing a more meaningful assessment of expenditure against the programmed delivery profile.

COMMAND ASSESSMENT

FY26/27 budget remains on track. July expenditure is \$17.5k ahead of the monthly profile; this is assessed predominantly as front-loaded expenditure associated with preparation for the August course programme rather than a structural overspend. Current expenditure represents approximately 5 per cent of the annual budget, with no immediate corrective action required beyond continued monitoring.