

FY26/27 Month 1 Financial Position

Reporting period July 2026 · Cost centre 43311

STATUS

GREEN-AMBER

FY BUDGET \$811.6k SAP full-year plan, includes \$50k Winsborough	JULY ACTUAL \$40.5k against \$23.0k profile	BUDGET CONSUMED 5.0% of the annual plan	JULY VARIANCE \$17.5k ahead of profile
--	--	--	---

POSITION AT 31 JULY 2026

	July Budget	July Actual	Variance
Personnel	\$300	\$6,031	(\$5,731)
Operating	\$22,715	\$34,504	(\$11,789)
TOTAL	\$23,015	\$40,535	(\$17,520)

UNDER WATCH

Nil-budget cost lines Civilian overtime and sundry expenses require coding and budget-line confirmation with the Financial Adviser.	\$6.1k
Civilian allowances Run rate to be confirmed before Month 2.	53% consumed

MONTH 1 COMMAND ASSESSMENT

FY26/27 remains on track. July's \$17.5k adverse variance is assessed predominantly as front-loaded expenditure supporting the August course programme, rather than an emerging budget pressure. No corrective action is required at this stage beyond monitoring the combined July and August position.